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DRAFT CASHFLOW PLANNING MASTER SCHEDULE

PLANNING
LAND ACQUISITION
DESIGN
STEP-ONE RFQ
STEP-TWO RFP
CONCEPTSPH 1,2&3
SDPH 1263
PH1&2D3
PH1&2CD
PH3 DD
PH3CD
GEOTECH
SURVEY
PLATTING
PERMIT

2017 2018

Q3 Q4 Q1 Q2 Q3

2019 2020 2021 2022 2023

Q4 : Q1 Q2 Q3 Q4 : QT Q2 Q3 Q4 1 Q1 Q2 Q3 Q4 : Q1 Q2 Q3 Q4 : Q1

CONSTRUCTION
PILES
UTILITIES
ROAD
SITEWORK
STRUCTURE

PH1&2
PH3
BUILDOUT
PH1&2
PH3

ART

FFE
ACTIVATION
MOVE
OPERATIONS
CELEBRATIONS



